

Project Location: 453 McLelland Street
Sponsor: DCPC, WCUMC

Date	Day	Task	Volunteers	
5/4	Saturday	Framing	12/12	<u>WCUMC/DCPC</u>
5/11	Saturday	Porch beam, gable Trusses prep	7/7	<u>WCUMC/DCPC</u>
5/18	Saturday	Sheath Roof, Felt, Attic, Blue Board	14	<u>WCUMC</u>
6/8	Saturday	Vinyl Siding	6/6	<u>WCUMC/DCPC</u>
6/22	Saturday	Paint Walls	12	<u>DCPC</u>
6/29	Saturday	Flooring - Laminate	6/6	<u>WCUMC/DCPC</u>
7/13	Saturday	Interior Trim	5/5	<u>WCUMC/DCPC</u>
7/20	Saturday	Paint Interior Trim	10	<u>WCUMC</u>
7/27	Saturday	Interior Hardware	8	<u>DCPC</u>
8/3	Saturday	Punch & Clean, Landscaping	8/8	WCUMC/DCPC
4.3.19				

WCUMC - snack 5/4, 5/11, 5/18, 7/20, 8/3

DCPC - snack 6/8, 6/22, 6/29, 7/13, 7/27